



Partners		<ul style="list-style-type: none">•Begin planning Community Conversation Toolkit, ASTHO needs assessment, and NACCHO forums	<ul style="list-style-type: none">• Continue outreach plans	<ul style="list-style-type: none">• Plan NACCHO forums• Draft toolkit• Begin planning Web dialogues• Begin ASTHO needs assessment	<ul style="list-style-type: none">•Plan NACCHO forums•Outreach to community leaders•Web dialogue outreach begins	<ul style="list-style-type: none">• Conduct NACCHO forums• Synthesize ASTHO needs assessment results• Pilot community conversations
Work Groups	Contact members and organize calls Initial WG Calls (1) <ul style="list-style-type: none">• Overview of process• Initial disc of charge	Work Group mtgs (2) <ul style="list-style-type: none">• Agree on proposed charge• Discuss work plan and timeline• Discuss scope of background papers?	Task Group calls begin <ul style="list-style-type: none">• Share perspectives on issues to address	Work Group Calls (3) <ul style="list-style-type: none">• Continue to discuss and frame issues to address• Discuss topics for issue papers?• Discuss option development process	Work Group Calls (4) <ul style="list-style-type: none">• Discuss issues and begin to formulate ideas for options• Organize report outlines• Discuss approach to web dialogue	Work Group Calls (5) <ul style="list-style-type: none">• Continue discussion of issues and options• Frame web questions• Task groups begin drafting sections of reports
Leadership Council	Contact Leadership Council members and schedule first meeting		LC 1 (Meeting) <ul style="list-style-type: none">• Discuss overall process, work group charges and National Conversation protocols	LC 2 (Call) <ul style="list-style-type: none">• Approve revised protocols• Policies and Practices charge• Revised milestones and integration of process elements		LC 3 (Call)



Partners	<ul style="list-style-type: none">• Launch comm. conversations• Web conversation on values, issues, options ideas, other questions posed by WGs• ASTHO Forum and report			<ul style="list-style-type: none">• Synthesize results of community conversations	<ul style="list-style-type: none">• Synthesize results of community conversations•
Work Groups	Work Group Meetings (6) <ul style="list-style-type: none">• Discuss results of needs assessments and first web dialogue• Review and revise drafts of initial sections of WG reports	Work Group Calls (7) <ul style="list-style-type: none">• Discuss rough draft of full report	Work Group Calls (8) <ul style="list-style-type: none">• Discuss input from LC on key questions• Discuss and further refine draft report	WG (9 – calls if possible, some meetings) (late July or early August) <ul style="list-style-type: none">• Agree on draft work group reports	<ul style="list-style-type: none">• Post draft WG reports on web
Leadership Council			LC 4 (mtg) <ul style="list-style-type: none">• Discuss results of needs assessment, comm.. conv. and web dialogue• Discuss WG report outlines and issues flagged by work groups• Discuss process for drafting action agenda	LC 5 (Call) (July 27) <ul style="list-style-type: none">• Continue to discuss issues flagged by work groups• Review draft action agenda outline	<ul style="list-style-type: none">• Leadership Council members review Work Group reports• Staff organize Work Group recommendations into themes; first drafts of sections of action agenda outline (LC member participation welcome)



Partners			<ul style="list-style-type: none">• Web conversation on draft Action Agenda (early Dec)		
Work Groups	<p>Work Group Calls (10) (mid Oct)</p> <ul style="list-style-type: none">• Discuss feedback from LC and other refinements WG members wish to make• Agree on and post final Work Group reports on web• Questions for web dialogue		<ul style="list-style-type: none">• Work group members comment on the draft Action Agenda through the web dialogue		
Leadership Council	<p>LC Mtg (6) (end Sept / early Oct)</p> <ul style="list-style-type: none">• Review themes from WG reports and decide key recommendations• Review draft sections of action agenda and provide direction• Consider input from community conversations	<ul style="list-style-type: none">• Revise action agenda based on LC direction• Possible task group calls on key issues• Circulate draft of action agenda for LC members' comments• Redraft based on comments	<p>LC Meeting (7) (mid Nov)</p> <ul style="list-style-type: none">• Agree on draft action agenda to post on web• Discuss implementation• Questions for web dialogue	<p>LC Meeting (8) (early Jan)</p> <ul style="list-style-type: none">• Discuss input from WGs and web dialogue and agree on Action Agenda• Discuss implementation <p>Publish Action Agenda with Work Group reports (Jan 31)</p>	<ul style="list-style-type: none">• Leadership Council and Partners check in on implementation (by end of year?)