





| | | | | | |
|------------------|--------------|--------------|-------------|--------------|-----------|
| SEPT/OCTOBER '09 | NOVEMBER '09 | DECEMBER '09 | JANUARY '10 | FEBRUARY '10 | MARCH '10 |
|------------------|--------------|--------------|-------------|--------------|-----------|

 National Conversation Kick Off – June 26, 2009




Note: Work group activities reflect general milestones. The sequence of task group and full group calls and meetings may vary by work group..

| | | | | | | |
|--------------------|---|--|---|---|---|---|
| Partners | | <ul style="list-style-type: none"> Begin planning Community Conversation Toolkit, ASTHO needs assessment, and NACCHO forums | <ul style="list-style-type: none"> Continue outreach plans | <ul style="list-style-type: none"> Plan NACCHO forums Draft toolkit Begin planning Web dialogues Begin ASTHO needs assessment | <ul style="list-style-type: none"> Plan NACCHO forums Outreach to community leaders Web dialogue outreach begins | <ul style="list-style-type: none"> Conduct NACCHO forums Synthesize ASTHO needs assessment results Pilot community conversations |
| Work Groups | Contact members and organize calls Initial WG Calls (1) • Overview of process • Initial disc of charge | Work Group mtgs (2) • Agree on proposed charge • Discuss work plan and timeline • Discuss scope of background papers? | Task Group calls begin • Share perspectives on issues to address | Work Group Calls (3) • Continue to discuss and frame issues to address • Discuss topics for issue papers? • Discuss option development process | Work Group Calls (4) • Discuss issues and begin to formulate ideas for options • Organize report outlines • Discuss approach to web dialogue | Work Group Calls (5) • Continue discussion of issues and options • Frame web questions • Task groups begin drafting sections of reports |
| Leadership Council | Contact Leadership Council members and schedule first meeting | | LC 1 (Meeting) • Discuss overall process, work group charges and National Conversation protocols | LC 2 (Call) • Approve revised protocols • Policies and Practices charge • Revised milestones and integration of process elements | | LC 3 (Call) |



| | | | | | |
|--------------------|--|--|--|--|--|
| Partners | <ul style="list-style-type: none"> • Launch comm. conversations • Web conversation on values, issues, options ideas, other questions posed by WGs • ASTHO Forum and report | | | <ul style="list-style-type: none"> • Synthesize results of community conversations | <ul style="list-style-type: none"> • Synthesize results of community conversations • |
| Work Groups | <ul style="list-style-type: none"> • Work Group Meetings (6) • Discuss results of needs assessments and first web dialogue • Review and revise drafts of initial sections of WG reports | <ul style="list-style-type: none"> • Work Group Calls (7) • Discuss rough draft of full report | <ul style="list-style-type: none"> • Work Group Calls (8) • Discuss input from LC on key questions • Discuss and further refine draft report | <ul style="list-style-type: none"> • WG (9 – calls if possible, some meetings) (late July or early August) • Agree on draft work group reports | <ul style="list-style-type: none"> • Post draft WG reports on web |
| Leadership Council | | | <ul style="list-style-type: none"> • LC 4 (mtg) • Discuss results of needs assessment, comm.. conv. and web dialogue • Discuss WG report outlines and issues flagged by work groups • Discuss process for drafting action agenda | <ul style="list-style-type: none"> • LC 5 (Call) (July 27) • Continue to discuss issues flagged by work groups • Review draft action agenda outline | <ul style="list-style-type: none"> • Leadership Council members review Work Group reports • Staff organize Work Group recommendations into themes; first drafts of sections of action agenda outline (LC member participation welcome) |

| | | | | | |
|---------------|-------------|--------------|--------------|-------------|-------------|
| SEPTEMBER '10 | OCTOBER '10 | NOVEMBER '10 | DECEMBER '10 | JANUARY '11 | FEB-DEC '11 |
|---------------|-------------|--------------|--------------|-------------|-------------|



| | | | | | |
|--------------------|---|---|--|---|--|
| Partners | | | • Web conversation on draft Action Agenda (early Dec) | | |
| Work Groups | | Work Group Calls (10) (mid Oct) | • Work group members comment on the draft Action Agenda through the web dialogue | | |
| Leadership Council | LC Mtg (6) (end Sept / early Oct) | • Revise action agenda based on LC direction • Possible task group calls on key issues • Circulate draft of action agenda for LC members' comments • Redraft based on comments | LC Meeting (7) (mid Nov) | • Agree on draft action agenda to post on web • Discuss implementation • Questions for web dialogue | LC Meeting (8) (early Jan) |
| | • Review themes from WG reports and decide key recommendations • Review draft sections of action agenda and provide direction • Consider input from community conversations | | | | • Discuss input from WGs and web dialogue and agree on Action Agenda • Discuss implementation Publish Action Agenda with Work Group reports (Jan 31) |
| | | | | | • Leadership Council and Partners check in on implementation (by end of year?) |